



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of Assistant Regional Director CAYAMOMBAO D. DIA of DPWH-IX, favorably endorsing the request for Modification of District Engineer ELNORA P. GONGB, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|---|----------------------------|------------------|---|----------------------------|----------------------|
| Project Description | | | | | |
| UACS No. 320102100510000 Project ID: P00220495MN | | | | | |
| 002: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | | | 002: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | | |
| Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Balugo, Zamboanga Sibugay (Sta. 00+920 - Sta. 01+167) | | | Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Balugo, Zamboanga Sibugay (Sta. 00+920 - Sta. 01+150) | | |
| Physical Target | Unit Cost (Php) | Allocation (Php) | Physical Target | Unit Cost (Php) | Estimated Cost (Php) |
| CW-1 – Construction of Revetment: 247 Lineal meters | 107,125.51 / Lineal meters | 26,460,000 | CW-1 – Construction of Revetment: 230 Lineal meters | 115,043.48 / Lineal meters | 26,460,000 |
| EAO | | 540,000 | EAO | | 540,000 |
| Total | | 27,000,000 | Total | | 27,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">The decrease in physical target is due to the increase of pile length from 6 meters to 8 meters.Thickness of concrete slope protection increases from 0.10 meter to 0.20 meter resulting to the increase of cost per item involved under slope protection works. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02551