

## **Republic of the Philippines** DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

Manila

## **MEMORANDUM**

FOR

## : MARK A. VILLAR

Secretary This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of Assistant Regional Director CAYAMOMBAO D. DIA of DPWH-IX, favorably endorsing the request for Modification of District Engineer ELNORA P. GONGOB, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

| As per GAA/Original   | As Modified |  |  |  |  |
|---|-------------|--|--|--|--|
| Project Description   |             |  |  |  |  |
| UACS No. 300204100203000<br>Project ID: P00230011MN   |             |  |  |  |  |
| Convergence and Special Support Program –<br>Construction / Improvement of Access Roads<br>leading to Trades, Industries and<br>Economic Zones                      |             |  |  |  |  |
| ct. Lanao-Pagadian-Zamboanga City Road to<br>rgy. La Dicha Road in support of Rubber Dicha Road in support of Rubber Pro-<br>rocessing, Malangas, Zamboanga Sibugay |             |  |  |  |  |
|   | Estimated   |  |  |  |  |

| Physical<br>Target   | Unit Cost<br>(Php)     | Allocation<br>(Php) | Physical Target   | <b>Unit Cost</b><br>(Php) | Estimated<br>Cost<br>(Php) |
|--|------------------------|---------------------|---|---------------------------|----------------------------|
| CW-1 –<br>Construction<br>of Concrete<br>Road:<br><u>0.400</u> Lane km | 12,250,000<br>/Lane-km | 4,900,000           | CW-1 –<br>Construction of<br>Concrete Road:<br><u>0.425</u> Lane km | 11,529,411.76<br>/Lane-km | 4,900,000                  |
| EAO  |                        | 100,000             | EAO   |                           | 100,000                    |
| Total  |                        | 5,000,000           | Total   |                           | 5,000,000                  |

## Justification:

- Increase in physical target because the projects runs on a flat terrain thus, lesser earthworks which constitutes 14.90% out of the total project.
- To maximize the utilization of funds based on actual field requirements.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

YABUT RAFAE

Senior Undersecretary Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:** 

MARK A. VILLAR Secretary

2.1 NDJC/ACF/RCY

**ROBERTO R. BERNARDO** Undersecretary OFFICER - IN - CHARGE

