



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of Assistant Regional Director CAYAMOMBAO D. DIA of DPWH-IX, favorably endorsing the request for Modification of District Engineer ELNORA P. GONGB, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100128000 Project ID: P00200781MN					
001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads			001: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads		
Jct Imelda-Alicia Rd - K1752+200 - K1753 + 230			Jct Imelda-Alicia Rd - K1752+200 - K1753+047		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Road Widening: 2.060 Lane km	14,771,359.2 2 /Lane-km	30,429,000	CW-1 – Road Widening: 1.694 Lane km	15,398,801.65/Lane-km	26,085,570
EAO		621,000	EAO	-	621,000
			ROW: 1,260.67 sq.m.	3,445.33 /sq.m.	4,343,430
Total		31,050,000	Total		31,050,000
Justification:					
<ul style="list-style-type: none">The physical target slightly decreased due to cost of Drainage and Slope Protection Works of 17.23 % of the total project cost. The inclusion of this item is necessary in order to prolong the economic life of the road.Inclusion of Right of Way Acquisition for smooth implementation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02511