



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

110 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of Assistant Regional Director CAYAMOMBAO D. DIA of DPWH-IX, favorably endorsing the request for Modification of District Engineer ELNORA P. GONGB, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100024000 Project ID: P00200775MN					
001: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads			001: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads		
Diplahan Jct-Malangas Port Rd - K 1747+922 - K 1749+892			Diplahan Jct-Malangas Port Rd - K1747+922 - K1749+165		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Road Widening: 3.930 Lane km	14,475,000 /Lane-km	56,886,750	CW-1 – Road Widening: 2.486 Lane km	16,093,845.13 /Lane-km	40,009,299
EAO		2,063,250	EAO	-	2,063,250
			ROW: 5,040.23 sq.m.	3,348.55/sq.m.	16,877,451
Total		58,950,000	Total		58,950,000
Justification:					
<ul style="list-style-type: none">The physical target slightly decreased due to cost of Drainage and Slope Protection Works (25.51 % of the total project cost), which is part of the design features of the road to prolong the economic life.Inclusion of Right of Way Acquisition for smooth implementation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02508