



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100076000 Project ID: P00230036MN Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Tinindugan Barangay Road In Support of Corn and Vegetables Production at Tinindugan, Sergio Osmeña, Zamboanga del Norte			 Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Tinindugan Barangay Road In Support of Corn and Vegetables Production at Tinindugan, Sergio Osmeña, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of concrete road: 6.202 lane km	12,062,033.22 / lane km.	74,808,730	CW-1 – Construction of concrete road: 3.946 lane km	18,958,117.08 /lane km	74,808.730
EAO		2,713,270	EAO		2,713,270
Total:		P 77,522,000	Total:		P 77,522,000
Justification: <ul style="list-style-type: none">The physical target has decreased by 2.256 lane km., from 6.202 lane km to 3.946 lane km due to costing on massive Earthworks (28.23%) of the total project cost because the project site is of hilly and mountainous terrain as reflected in the plan.Inclusion of all design features to conform with D.O. 68 series of 2017 and the noted high prices of construction materials due to <u>additional haulage cost from the District Office to the project site</u> which is about 50 kilometers.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

