



03 MAY 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

## MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300203100123000</b> <b>Project ID: P00230020MN</b>  CSSP: Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination  NRJ leading to Balas River Cruise, Brgy. Balas, Aurora, Zamboanga del Sur			CSSP: Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination  NRJ leading to Balas River Cruise, Brgy. Balas, Aurora, Zamboanga del Sur		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Construction of Concrete Road 4.64 lane km	12,062,500 /lane-km	55.97M	CW-1 – Construction of Concrete Road 6.20 lane km	9,027,419.35 /lane-km	55.97M
EAO	-	2.03 M	EAO	-	2.03 M
Total		58.0 M	Total		58.0 M
<b>Justification:</b> Increase in physical target by <b>1.56 lane km. (from 4.64 lane km to 6.20 lane km)</b> to maximize utilization of funds based on actual field requirements. The road runs on a flat terrain, hence, less earthworks.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02662