



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2<sup>nd</sup> DEO to be implemented by the said District under FY2018 GAA,

DILANGALEN, CEO VI, Zamboanga Sibugay 2nd DEO to DEO

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100440000 Project ID: P00201135MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Batu Br. (B00488MN) along Lanao-Pagadian-Zamboanga City Rd			Batu Br. (B00488MN) along Lanao-Pagadian-Zamboanga City Rd		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Widening of Bridge: 348 square meters	₱ 102,871.84 /square meter	₱ 35.7994M	CW-1 – Widening of Bridge: 506.18 square meters	₱ 69,642.12 /square meter	₱35.25145M
			ROW Acquisition 1,826.50 sq.m	₱ 300/sq.m	₱ 0.54795M
EAO	-	₱ 0.7306 M	EAO	-	₱ 0.7306 M
Total		₱ 36.53 M	Total		₱ 36.53 M
Justification:					
➤ The physical target increased from 348 square meters to 506.18 square meters in preparation for future widening into 6 lanes since the Bridge is along N1. The widening will have 3 additional girders both sides instead of the standard 2 girders.					
➤ Provision of Right Of Way Acquisition for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL U. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations


APPROVED / DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02755