



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300109200209000 Project ID: P00250072MN					
Local Program:			Local Program:		
Local – Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program			Local – Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program		
Construction of Drainage System, Talon-Talon, Zamboanga City			Construction of Drainage System, Talon-Talon, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage System 27.78 l.m.	₱ 71,274.30 /l.m.	₱ 1,980,000.00	CW-1: Construction of Drainage System 226.00 l.m.	₱ 8,761.06 /l.m.	₱ 1,980,000.00
EAO	-	₱ 20,000.00	EAO	-	₱ 20,000.00
TOTAL		₱ 2,000,000.00	TOTAL		₱ 2,000,000.00

Justification:
Increase in physical target from 27.78 l.m. to 226.00 l.m. due to the following:

- Based on Actual Survey/Validation the project requires to lengthen in order to address problems/risk cause by flooding resulting to maximize the utilization of funds.
- For a Drainage Structure the unit cost of ₱ 71,274.30/l.m. is high based on the prevailing market price.

Based on our evaluation,* the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CAYABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02889