



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-034
Project ID:	P00601522MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION, Agusandel Norte DEO**, for the modification of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
OACS No. 310107100437000 Project ID: P00601522MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (Surigao-Agusan Sect) – K1169 + 793 – K1169 + 875			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (Surigao-Agusan Sect) – K1169 + 793 – K1169 + 858		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure 2,310.50 Square meters	₱ 9,800.00/ Square meter	₱ 22,642,900.00	CW1- Construction of Road Slope Protection Structure 984.50 Square meters	₱ 22,999.39055/ Square meter	₱ 22,642,900.00
EAO	-	₱ 462,100.00	EAO	-	₱ 462,100.00
Total:		₱ 23,105,000.00	Total:		₱ 23,105,000.00
Justification:					
<ul style="list-style-type: none">Decrease in physical target/increase in the unit cost due to the utilization of mechanically-stabilized earth (MSE) retaining walls which entails massive embankment requirement.MSE retaining walls were used along this alignment in consideration of the sharp slope to be protected. Vertical slope protection would be more appropriate to attain stability.The change in stationing was made to synchronize with the decrease in the physical target.The derived unit cost is based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.


Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02351