



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102198000 Project ID: P00222748MN					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Upper Tungawan Flood Control Structure along Tungawan River, Tungawan, Zamboanga Sibugay			Construction of Upper Tungawan Flood Control Structure along Tungawan River, Tungawan, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 64.0 lineal meters	₱107,187.50 /lineal meter	₱ 6.860 M	CW-1 – Construction of Flood Mitigation Structure: 183.50 lineal meters	₱ 36,811.99 /lineal meter	₱6.755 M
			ROW Acquisition: 350.00 square meters	₱ 300.00 /square meter	₱ 0.105 M
EAO	-	₱ 0.140 M	EAO	-	₱ 0.140 M
Total		₱ 7.0 M	Total		₱ 7.0 M
Justification:					
<div><div></div><div>The physical target increased from 64.0 lineal meters to 183.50 lineal meters because based on the result of the hydraulic analysis, the foundation of the designed structure is already adequate even without the use of steel sheet piles as originally considered. Thus, minimizing the cost per lineal meter.</div></div>					
<div><div></div><div>It is necessary to increase the physical target considering that other sections needs protection from flooding.</div></div>					
<div><div></div><div>Provision of Right of Way Acquisition for smooth implementation of the project.</div></div>					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02668