



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

21 MAR 2018


MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101102166000</b> <b>Project ID: P00221254MN</b>  <b>002-Protect Lives and Properties Against Major Floods- Flood Management Program</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems –  Construction/Extension of Flood Control Structure (Revetment) along, Dipolog River, Guinles Section including RROW and along Dipolog-Polanco-Piñan Jct. Oroquieta Road, Zamboanga del Norte			<b>002-Protect Lives and Properties Against Major Floods- Flood Management Program</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems –  Construction/Extension of Flood Control Structure (Revetment) along Dipolog River, Guinles Section including RROW, Dipolog - Polanco - Piñan - Jct. Oroquieta Road, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Flood Mitigation Structure: <b>247</b> l.m.	119,028.34/l.m.	29,400,000	CW-1 – Construction of Flood Mitigation Structure: <b>164</b> l.m.	175,152.44/l.m.	28,725,000
EAO		600,000	EAO		600,000
			ROW: 400 sq.m.	1,500.00/sq.m.	600,000
			Soil Exploration: 1 borehole	75,000/borehole	75,000
<b>Total:</b>		<b>30,000,000</b>	<b>Total:</b>		<b>30,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target decreased from 247 lm. to 164 lm. due to the provision of 9 meters steel sheet piles and reinforced concrete revetment with a height of 5.74 meters to ensure stability.</li><li>Inclusion of the allocation/reserved payment for the Road Right of Way acquisition and Soil Exploration which were not provided for in the GAA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

~~APPROVED~~/DISAPPROVED:

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02224