

May 26, 2020

# MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100403000 Project ID: P00400517MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		
Sindangan-Siayan-Dumingag-Mahayag Rd (Sindangan-Siayan Sect) - <del>K1924+204</del> - K1924+755, K1925+000 - K1927+000, K1929+477 - K1930+000, K1932+000 - K1933+000, K1935+092 - K1936+518.00, K1936+548 - K1937+000, K1938+000 - K1939+097, K1939+1000 - K1939+2000, K1939+3000 - K1939+4000			Sindangan-Siayan-Dumingag-Mahayag Rd (Sindangan-Siayan Sect) - <del>K1924+204</del> - K1924+755, K1925+000 - K1927+000, K1929+477 - K1930+000, K1932+000 - K1933+000, K1935+092 - K1936+518.00, K1936+548 - K1937+000, K1938+000 - K1939+097, K1939+1000 - K1939+2000, K1939+3000 - K1939+4000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 18.198 lane-km	P 5.591M/ lane-km	P 101,763,110	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 18.198 lane-km	P 5.598M/ lane-km	P 101,887,922.71
EAO	-	P 3,690,890	EAO	-	P 3,566,077.29
Total:		P 105.454M	Total:		P 105.454M
Justification:					
<ul style="list-style-type: none"><li>Slightly increase in the amount of CW-1 due to the adjustment of the actual component cost and inclusion of Miscellaneous Structures such as Reflectorized Thermoplastic Pavement Markings and Concrete Joint Sealant which constitutes 2.71% (P2,236,719.04) of the total project cost. Inclusion of this item is necessary to provide a safe and comfortable road to the riding public.</li><li>Hauling distance of 60.00 kilometers from the DEO to project site also contributed to the slightly increase in cost per kilometer of the road project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary  
WINOG02949