

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

April 14, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated April 4, 2023 of **DPWH Region XII Assistant Director ROSIE C. JAVATE**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310102101209000 Project ID: P00706066MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance – Secondary Roads Simuay Landasan-Parang Rd - K1876 + 210 - K1876 + 390			
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Secondary Roads Simuay Landasan-Parang Rd - K1875 + 659 - K1877 + 308		OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance – Secondary Roads Simuay Landasan-Parang Rd - K1876 + 210 - K1876 + 390			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Concrete Reblocking: 3.298 lane-km	P 4,648,561.249 / lane-km	P 15,330,955.00	CW-1- Preventive Maintenance of Road: Concrete Reblocking: 0.720 lane-km	P 21,292,993.06 / lane-km P 42.44/k	P 15,330,955.00
EAO	-	P 556,045.00	EAO	-	P 556,045.00
Total:		P 15,887,000.00	Total:		P 15,887,000.00
Justification:					
- Decrease in physical target/ increase in unit cost is due to inclusion of Earth Works (14.935%) and Miscellaneous Structures (Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type (Omnidirectional)) and Drainage and Slope Protection Structures. - Change in station limits to prioritize the area which has a "poor" condition. - The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.					


[Signature]

[Signature]


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EMEL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3B01080