



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 31, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 9 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit:


| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                             | As Modified     |                                                                                           |                             |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-----------------|-------------------------------------------------------------------------------------------|-----------------------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                             |                 |                                                                                           |                             |
| UACS No. 310101100905000<br>Project ID: P00706065MN                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                             |                 |                                                                                           |                             |
| OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads                                                                                                                                                                                                                                                                                                                                                                                                                       |                             |                 |                                                                                           |                             |
| Kidapawan-Allah Junction Rd - K1646 + 473 - K1647 + 249                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                             |                 |                                                                                           |                             |
| Type of Work/<br>Physical Target                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Unit Cost                   | Allocation      | Type of Work/<br>Physical Target                                                          | Unit Cost                   |
| CW-1-<br>Preventive<br>Maintenance of<br>Road: Concrete<br>Re-blocking:<br><br>3.104 Lane Km                                                                                                                                                                                                                                                                                                                                                                                                                                           | P 4,663,337.63 /<br>lane-km | P 14,475,000.00 | CW-1- Preventive<br>Maintenance of<br>Road: Concrete<br>Re-blocking:<br><br>1.278 Lane Km | P 11,326,291.08/<br>Lane Km |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | -                           | P 525,000.00    | EAO                                                                                       | -                           |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                             | P 15,000,000.00 | Total:                                                                                    |                             |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                             |                 | P 15,000,000.00                                                                           |                             |
| Justification:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                             |                 |                                                                                           |                             |
| <ul style="list-style-type: none"><li>Decrease in Physical Target/ Increase in Unit Cost due to inclusion of Miscellaneous Structures such as ReflectORIZED Thermoplastic Pavement Marking White &amp; Yellow, and Internally Illuminated (Solar) Pavement Levelled Marker/ Stud Flush Type.</li><li>Change in Station Limits to prioritize the section that needs more attention to prevent further damage.</li><li>The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.</li></ul> |                             |                 |                                                                                           |                             |

CA

23M00114

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**




**MARIA CATALINA E. CABRAL, Ph.D., CESO-I**  
Undersecretary for Planning  
and Public-Private Partnership Services




**EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person for BARMIM Infrastructure

**APPROVED/DISAPPROVED:**



**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3B01113