



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 19, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 28 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100489000 Project ID: P00706025MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads		
Albert Morrow Blvd - K1661 + 158 - <b>K1667 + 751</b>			Albert Morrow Blvd - K1661 + 158 - <b>K1666 + 000</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Off-Carriageway Improvement: Construction Traffic Island: 16,487.5 Square meters	P 4,535.49 / Square meter	P 74,778,815.00	CW-1- Off- Carriageway Improvement: Construction of Traffic Island: <b>5,810.4 Square meters</b>	<b>P 7,759.99 /</b> Square-meter	<b>P 45,088,672.66</b>
			<b>CW-2 - Road Safety: Street Lighting: 123 No. of Units</b>	<b>P 241,383.27 /</b> No. of Unit	<b>P29,690,142.34</b>
EAO	-	P 2,712,185.00	EAO	-	P 2,712,185.00
Total:		<b>P 77,491,000.00</b>	Total:		<b>P 77,491,000.00</b>

Justification:

- Decrease in the physical target/ increase in the unit cost of CW1 based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).
- The project consists of CHB Non load bearing (12.29%), Cement Plaster Finish (3.54%), Painting and Masonry Works (5.53%), Structural Concrete, 20.68 MPa (4.67%), and Reinforcing Steel, Grade 40 (7.84%) and Topsoil (19%).
- The project includes CW2- Road Safety: Street Lighting to improve visibility and help reduce crime and night-time vehicular accidents.

23m00172 - SR2023-01-002392 dated 1-30-2023




- Change in the station limits to synchronize with the decrease in physical target.
- The recommendations of Bureau of Quality and Safety (BQS) in their memo dated May 12, 2023 have been properly complied. See copy attached.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ADOR G. CANLAS**


Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**




**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services



**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII


**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

2.3 LDAM/OAL/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E02976