

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310110100448000 Project ID: P00705984MN					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Makar-Marbel Rd - K1657 + 473 - K1658 + 291			Makar-Marbel Rd - K1656 + 625 - K1658 + 045		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 2,006.00 Lineal meters	P 24,426.72 /Lineal meters	P 49,000,000.00	CW1- Construction of Drainage Structure along Road: 1,420.00 Lineal meters	P 34,507.04 /Lineal meters	P 49,000,000.00
EAO	-	P 1,000,000.00	EAO	-	P 1,000,000.00
TOTAL		P 50,000,000.00	TOTAL		P 50,000,000.00
Justification:					
<ul style="list-style-type: none">Decrease in Physical Target/ Increase in the unit cost due to the use/construction of Reinforced Concrete Box Culvert (RCBC). The drainage structure used for this project is 2.0m x 2.40m reinforced concrete box culvert.Based on field validation, station limits should be changed since there was an existing drainage on the left side of the road section that has to be transferred to right side.The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.3 LDAM/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02672