



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Project ID: P00705985MN

March 20, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 10 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310111100619000 Project ID: P00705985MN  OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads  Makar-Marbel Rd - K1656 + (-190) - K1656 + 769			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads  Makar-Marbel Rd -K1656+ (-213) - K1656+844		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit	Estimated Cost
CW1- Construction of Drainage Structure along Road:  959.00 Lineal meters	₱ 39,200.00 /Lineal meters	₱ 37,592,800.00	CW1- Construction of Drainage Structure along Road:  1,020.00 Lineal meters	₱ 36,855.69 /Lineal meters	₱ 37,592,800.00
EAO	-	₱ 767,200.00	EAO	-	₱ 767,200.00
TOTAL		₱ 38,360,000.00	TOTAL		₱ 38,360,000.00
Justification:					
<ul style="list-style-type: none"><li>• Increase in Physical Target/ Decrease in the unit cost based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW). The project involves the construction of reinforced concrete box culvert (RCBC – 2.20m x 2.50m)</li><li>• Based on field validation, station limits needs to be changed since the revised beginning and end of station limits will be connected to the back of the backwall of Sinawal and Molok Bridge that will serve as outfall.</li><li>• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li></ul>					

*Ar*




Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/AGC/ERP