

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Project ID: P00706313MN

March 22, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 7 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer AMER T. PUNDAG, MPA, Sultan Kudarat 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100615000</b> <b>Project ID: P00706313MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Kidapawan-Allah Junction Rd - K1666 + 284 - K1667 + 521			  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads  Kidapawan-Allah Junction Rd - K1666 + 284 - K1668 + 294, K1668 + 521 - K1669 + 755		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW-1- Rehabilitation of Paved Road: 4.872 Lane Km	₱ 9,859,741.379/ Lane Km	₱ 48,036,660.00	CW-1- Rehabilitation of Paved Road: 6.504 Lane Km	₱ 7,385,710.332/ Lane Km <i>₱ 14.6m/km</i>	₱ 48,036,660.00
EAO	–	₱ 980,340.00	EAO	–	₱ 980,340.00
Total:		₱ 49,017,000.00	Total:		₱ 49,017,000.00
Justification: Increase in physical target/decrease in the unit cost. <ul style="list-style-type: none"><li>• The Unit Cost for CW1 decreased because the Inner lanes width to be rehabilitated is only 3.05m. The approved Program of Works concentrated in the Rehabilitation of the Inner lanes which consist mostly of shattered slabs.</li><li>• Increase in the physical target to maximize the utilization of the allotted funds.</li><li>• Change in station limits to maximize the utilization of the allocation, and include areas requiring rehabilitation.</li></ul>					

Q