



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office**, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 National Road Network Services: Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes Widening of Bridge – Tarling Br. (B01165MN) along Zamboanga City – Labuan-Limpapa Rd Allocation : P15.00Million Physical Target : 1,143.472 sq.m Unit Cost : P13,117.94/sq.m	MFO-1 National Road Network Services: Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes Widening of Bridge – Tarling Bridge (B01165MN) along Zamboanga City – Labuan-Limpapa Road Bridge Limits: Abutment A = K1964+ 116.08 Abutment B = K1964 +136.92 Area = 20.84 x 9.54 =198.8136 Sq.m Allocation : P15.00 Million Physical Target :198.8136 sq.m Unit Cost : P75,447.55/sq.m

JUSTIFICATION:

Modification is requested to correct the physical target from 1,143.472 sq.m. as reflected in the FY 2017 GAA to 198.8136 sq.m. due to typographical error. The actual area of the bridge based on the approved design plans and program of work is 198.8136 sq.m.(20.84mx9.54m), and correspondingly to indicate the correct station limits of the project.

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version2.1), Certificate of Reasonableness, and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

