



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102165000 Project ID: P00221252MN 002-Protect Lives and Properties Against Major Floods- Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Ilaya-Oyan Bridge including RROW Section along Dipolog-Oroquieta Road, Dapitan City, Zamboanga del Norte			002-Protect Lives and Properties Against Major Floods- Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Ilaya-Oyan Bridge including RROW Section along Dipolog-Oroquieta Road, Dapitan City, Zamboanga del Norte e		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Flood Mitigation Structure: 367 l.m.	106,811.99 /l.m.	39,200,000	CW-1 – Construction of Flood Mitigation Structure: 160 l.m.	239,531.25 /l.m.	38,325,000
EAO		800,000	EAO		800,000
			ROW: 533 sq.m.	1,500.94/sq.m	800,000
			Soil Exploration: 1 borehole	75,000 /borehole	75,000
Total:		40,000,000	Total:		40,000,000
Justification: <ul style="list-style-type: none">To specify the station limit of the project since the same was not provided in the GAA.The physical target decreased from 367 lm. to 160 lm. due to the provision of 9 meters steel sheet piles and reinforced concrete revetment with a height of 16.08 meters to ensure stability.Inclusion of the allocation/reserved payment for the Road Right of Way acquisition and Soil Exploration Test which were not provided for in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

