



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 08 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of JOSE B. TOBIAS, CESE, District Engineer, Isabela 2nd District Engineering Office**, Roxas, Isabela, of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 320101107355000 Project ID: P00621156LZ	UACS No. 320101107355000 Project ID: P00621156LZ	
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
Construction of Sifflu River Flood Control Project (Rang-Ayan Section), Roxas, Isabela	Construction of Sifflu River Flood Control Project (Rang-Ayan Section), Roxas, Isabela	
Physical Target	Physical Target	Unit Cost ('000)
CW1- Construction of Flood Mitigation Structure 1087 L.M	CW1- Construction of Flood Mitigation Structure 1008 L.M	₱ 95.734 / L.M
EAO	EAO	-
Unit Cost ('000)	Allocation	Estimated Cost
₱ 88.776 / L.M	₱ 96.500M	₱ 96.500M
-	₱3.50M	₱3.50M
Total:	₱ 100.00 M	Total:
		₱ 100.00 M
Justification:		
- Change in physical target is due to increase in unit cost attributed by the increase in the actual price of construction materials prevailing in the market. - The derived unit cost is based on the approved POW/ABC, DUPA and Plan that is in accordance to the existing and prevailing department orders and Construction Materials Price Data for 2nd Quarter of 2022.		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 MBB/ACL/RRB



WIN2F06368



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 17, 2022

MEMORANDUM

TO : Regional Director **LORETA M. MALALUAN**
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : Approved Requests for Modification of Projects Based on FY 2022
DPWH Annual Infrastructure Program funded under the General
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of five (5) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 2 nd DEO	P006211551Z	100,000,000.00
	P006211561Z	100,000,000.00
	P006211591Z	100,000,000.00
	P006211601Z	100,000,000.00
Isabela 4 th DEO	P006063231Z	9,654,000.00

For information and appropriate action.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB