

**JUSTIFICATION:**

Modification is requested to correct the physical target of the bridge from 1,414.95 sq.m. as reflected in the FY 2017 GAA to 544.1616 sq.m. due to typographical error. The actual area of the bridge based on the approved design plans and program of work is 544.1616 sq.m.(57.04mx9.54m), and correspondingly to indicate the correct station limits of the project. Further, inclusion of the ROW acquisition for the smooth implementation of the project.


Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version2.1), Certificate of Reasonableness, and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**DIMAS S. SOGNILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01630



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 13, 2017

**MEMORANDUM**

**FOR** : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga City District Engineering Office, Zamboanga City, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-1 National Road Network Services:</b>  <b>Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Bridge- Busugan Br. ( B01164MN) Along Zamboanga City- Labuan- Limpapa Rd  <b>Allocation : P 45.00Million</b> <b>Physical Target : 1,414.95 sq.m</b> <b>Unit Cost : P31,803.24/sq.m</b>	<b>MFO-1 National Road Network Services:</b>  <b>Construction and Maintenance of Bridges along National Roads- Widening of Permanent Bridges to more than 2 Lanes</b>  Widening of Bridge- Busugan Bridge (B01164MN) and approaches along Zamboanga City- Labuan- Limpapa Road  Bridge Limits: K1963+718.41 – K1963+775.45 <b>Area = 57.04 x 9.54 =544.1616 sq.m</b>  <b>Allocation : P45.00 Million</b> <b>Physical Target : 544.1616 sq.m</b> <b>Unit Cost : P82,696.02/sq.m</b>