



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

21 MAR 2018


MEMORANDUM

FOR : MARK A. VILLAR  
Secretary


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100437000 Project ID: P00201124MN  OO1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges  Nipa Br. (B00414MN) along Dipolog-Polanco-Piñan-Jct. Oroquieta Rd			OO1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges  Nipa Br. (B00414MN) along Dipolog-Polanco-Piñan-Jct. Oroquieta Rd		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Widening of Bridge: 109.23 sq.m.	102,728.19 /sq.m.	11,221,000	CW-1 – Widening of Bridge: 151.11 sq.m.	72,741.71 /sq.m.	10,992,000
EAO		229,000	EAO		229,000
			ROW: 153 sq.m.	1,496.73 /sq.m.	229,000
Total:		11,450,000	Total:		11,450,000
Justification:					
<ul style="list-style-type: none"><li>The bridge physical target has increased from 109.23 sq. m. to 151.11 sq.m. since the bridge has to be lengthened from 11 meters to 15 meters to meet standard bridge design criteria as to length, width and slope protection requirements.</li><li>Inclusion of all design features to conform with D.O. 11 series of 2015.</li><li>The inclusion of the allocation/reserved payment for the Road Right of Way acquisition and Soil Exploration which was not provided for in the GAA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
RAFAEL C. YABUT  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

  
MARK A. VILLAR  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02213