

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018


**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department


Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
<b>UACS No.: 300117201969000</b> <b>Project ID: P00250060MN</b>					
Local Program:			Local Program:		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Concreting of Road, Taguiti, Zamboanga City			Concreting of Road, Taguiti, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
<b>CW-1:</b> Construction of Concrete Road  0.30 Lane Km  EAO	₱ 4,950,000.00 /Lane Km	₱ 1,485,000.00	<b>CW-1:</b> Construction of Concrete Road  <del>0.30</del> 0.32 Lane Km  EAO	₱ 4,640,625.00 /Lane Km	₱ 1,485,000.00
TOTAL		₱ 1,500,000.00	TOTAL		₱ 1,500,000.00
<b>Justification:</b> • <u>Increase in physical target from 0.30 lane km to 0.32 lane km due to minimal cost of earthworks which constitutes only 7.57% of the total project cost.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1-NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02864