



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-046
Project ID:	P00509760MN

May 11, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 4 May 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100605000 Project ID: P00509760MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads		
NRJ Maug - La Purisima - San Juan - New Tubigon Road, Package 1			NRJ Maug - La Purisima - San Juan - New Tubigon Road, Package 1		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 2.000 lane-km	₱ 19,300,000/ lane-km	₱ 38,600,000	CW1- Construction of Concrete Road / 4.32 lane-km	₱ 8,935,185.19/ lane-km	₱ 38,600,000
EAO	-	₱ 1,400,000	EAO	₱ 17.82/km	₱ 1,400,000
Total:		₱ 40,000,000	Total:		₱ 40,000,000
Justification:					
Modification is requested due to the following:					
<ul style="list-style-type: none">Change in physical target increases from 2.0 to 4.32 lane km to maximize utilization of funds based on actual field requirements, approved Program of Works (POW) and Detailed Engineering Design (DED).The existing road alignment is already on grade and wide enough for the road project making the unit cost to decrease significantly.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

