



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XIII-042
Project ID: P00604687MN

March 21, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 11, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100596000 Project ID: P00604687MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Butuan City-Malaybalay Rd - K1241 + 500 - K1247 + 900			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Butuan City-Malaybalay Rd - K1241+500 - K1247+775		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of National Road: Asphalt Overlay/ 16.371 lane km	₱ 7,662,940.566/ lane km	₱ 125,450,000.00	CW1- Preventive Maintenance of National Road: Asphalt Overlay/ 16.887 lane km	₱ 7,428,791.378/ lane km	₱ 125,450,000.00
EAO	-	₱ 4,550,000.00	EAO	-	₱ 4,550,000.00
Total:		₱ 130,000,000.00	Total:		₱ 130,000,000.00
Justification: <ul style="list-style-type: none">Adjustment in station limits from Butuan City-Malaybalay Rd - K1241 + 500 - K1247 + 900 to Butuan City-Malaybalay Rd - K1241+500 - K1247+775 to prioritize the overlaying of 4-lane road along segment K1241+500-K1246+430 for <u>homogeneity and evenness</u>.Increase in physical target and decrease in unit cost is attributed to the actual design pavement <u>thickness</u> based on the actual surface condition requirements.Project involves re-blocking of existing damaged PCCP concrete surface prior laying of asphalt surface.The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) //					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2E02276