



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 10, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 6, 2020 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO**, Zamboanga Sibugay 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original		As Modified		
Project Description				
UACS No. 310201100598000 Project ID: P00400161MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Lanao-Pagadian-Zamboanga City Rd - K1750 + 268 - K1750 + 784, K1751 + 660 - K1752 + 000, K1753 + 000 - K1753 + 152		Lanao-Pagadian-Zamboanga City Rd - K1750+268 - K1750+780, K1750+420, K1750+520 - K1753+000 - K1751+736 - K1752+000, K1753+420		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost
CW1- Road Widening: 2.006 lane km	₱ 14.656032 M/ Lane km	₱ 29,400,000	CW1- Road Widening: 2.192 lane km	₱ 13.412409 M/ Lane km
EAO	-	₱ 600,000	EAO	-
Total: ₱ 30,000,000			Total: ₱ 30,000,000	
Justification:				
- Increase in physical target and change in stationing. - The change in station limits was made in order to prioritize the continuity of the existing four lanes road and also to avoid overlapping with the ongoing road widening. - The decrease in unit cost based on approved DUPA and POW resulted to the increase in physical target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG02919