



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director **LORETA M. MALALUAN, CESO IV**, DPWH Region II, endorsing the request for Project Modification of District Engineer **JOCELYN P. PALEG**, Isabela Fourth District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 310201100972000 Project ID: P00606323LZ	UACS No. 310201100972000 Project ID: P00606323LZ	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads	
Daang Maharlika (LZ) – K0309 + (-309') – K0309 + (-284), K0309 + (-423) – K0309 + (-309), K0309 + (-496) – K0309 + (-423), K0323 + 095 – K0323 +184	Daang Maharlika (LZ) – K0309 + (-496) – K0309 + (-413), K0309 + (-423) – K0309 + (-284), K0323 + 200 – K0323 + 505	
Physical Target	Physical Target	Estimated Cost (₱'000)
CW1- Road Widening – 0.602 Lane Km	CW1- Road Widening - 0.527 Lane Km	₱ 17,952 / Ln. km.
EAO	EAO	₱ 193,080
Total:	Total:	₱ 9,654,000
Justification:		
- The station limit is change based on actual survey data, some station limit on title does not need additional lane - The decrease in the physical target and increase in unit cost are based on the area required in the detailed Engineering Design Plan in conformance with the design criteria/requirement. Items relevant to Road Widening are in corporate in derivation of unit cost.		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV-B)

APPROVED / DISAPPROVED

[Signature]

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06355

2.1 MBB/ACL/RRB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 17, 2022

MEMORANDUM

TO : Regional Director **LORETA M. MALALUAN**
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : Approved Requests for Modification of Projects Based on FY 2022
DPWH Annual Infrastructure Program funded under the General
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of five (5) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 2 nd DEO	P00621155LZ	100,000,000.00
	P00621156LZ	100,000,000.00
	P00621159LZ	100,000,000.00
	P00621160LZ	100,000,000.00
Isabela 4 th DEO	P00606323LZ	9,654,000.00

For information and appropriate action.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB