



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

December 3, 2020

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

SUBJECT : Request for Modification of CY 2020 Infrastructure Program
based on General Appropriations Act (GAA)

Respectfully forwarded is the 07 September 2020 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2020 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 300113200019000 P00442684MN					
Local – National Roads and Bridges – National Bridges – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Replacement of Permanent Weak Bridges – Duana Bridge along Jolo – Taglibi – Tiptipon Road K8+790 – K8+796			Local – National Roads and Bridges – National Bridges – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Replacement of Permanent Weak Bridges – Duana Bridge along Jolo – Taglibi – Tiptipon Road K8+788.08 – K8+796.82		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Replacement of Bridge 53.33 sq.m	₱ 137,117.9449 / sq.m	₱ 7,312,500.00	CW-1- Replacement of Bridge 84.3336 sq.m	₱ 86,709.21199 / sq.m	₱ 7,312,500.00
EAO		₱ 187,500.00	EAO		₱ 187,500.00
Total:		₱ 7,500,000.00	Total:		₱ 7,500,000.00

Justification:

- The physical target based on GAA is erroneous; the correct physical target should be 84.3336 sq. m with unit cost of Php 86,709.21199.
- The provision of Station Limit to determine the exact location and actual length based on the approved Program of Works and DUPA.
- This project is located in an Island where materials cost is extremely high due to triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Municipality of Jolo, Sulu Province is limited.


Q

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
(Alternate Representative and Focal Person
for BARMM Infrastructure Projects)

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0B00956