



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number:

XIII-031

Project ID:

P00533131MN

May 3, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 27, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>JACS No. 300211100240000</b> <b>Project ID: P00533131MN</b>  Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Asset Preservation - Preventive Maintenance - Tertiary Roads - Asphalt Overlay along Surigao - San Juan Coastal Road, K1116+059.00 - <b>K119+816</b> , Brgy. Sabang, Surigao			Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Asset Preservation - Preventive Maintenance - Tertiary Roads - Asphalt Overlay along Surigao - San Juan Coastal Road, K1116+059.00 - <b>K1117+000, K1117+171 - K1117+582.37</b> , Brgy. Sabang, Surigao		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>2.359 lane km</b>	<b>₱ 16,362,865.62/</b> lane km	₱ 38,600,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>2.727 lane km</b>	<b>₱ 14,154,748.81/</b> lane km <i>₱ 28 m/km</i>	₱ 38,600,000.00
EAO	-	₱ 1,400,000.00	EAO	-	₱ 1,400,000.00
<b>Total:</b>		<b>₱ 40,000,000.00</b>	<b>Total:</b>		<b>₱ 40,000,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in physical target by 0.36 lane km from 2.359 lane km to 2.727 lane km based on approved Design Plans and POW, with 50mm thick Bituminous Concrete Surface Wearing, Hot Laid.</li><li>Revised station limits from K1116+059.00 - <b>K119+816</b> to K1116+059.00 - <b>K1117+000, K1117+171 - K1117+582.37</b> in order to reflect its corresponding station limits based on the revised of physical target.</li><li>Two (2) sections were considered since the K1117+000 - K1117+021 is already overlaid with asphalt and still in good condition, per latest official RBIA Road Condition Data (cut-off October 2020). Also, K1117+021 - K1117+171 is Sabang Br 3 (B01453MN).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *Subject to PD Cut of Cut Resubmission.*

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1E02725