



May 3, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 27, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO**, Surigao del Norte 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210454000 Project ID: P00551463MN  Local Program - Local Roads and Bridges - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Concreting of road, Barangay Cayawan, Malimono, Surigao Del Norte			Local Program - Local Roads and Bridges - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Concreting of road, Barangay Cayawan, Malimono, Surigao Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.28 lane km	₱ 10,607,142.86/ lane km	₱ 2,970,000.00	CW1- Construction of Concrete Road: 0.369 lane km	₱ 8,048,780.49/ lane km	₱ 2,970,000.00
EAO	-	₱ 30,000.00	EAO	-	₱ 30,000.00
Total:		₱ 3,000,000.00	Total:		₱ 3,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target by 0.089 lane km from 0.28 lane km to 0.369 lane km due to minor corrections on the road surface which results to minimal volume requirement of embankment.</li><li>The revised physical target is based on approved Program of Works (POW) and Design Plans.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EDGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.3 LDAM/LCA/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN1E02263