



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 National Road Network Services : Network Development - Improvement/Widening of National Roads - Tertiary Road Widening – Diplahan Jct-Malangas Port Rd – K1749+928 – K1750+206.50 Allocation : ₱ 15.00 Million Physical Target: 0.571 Lane Km Unit Cost : ₱ 26,269,702.28/Lane Km	MFO-1 National Road Network Services : Network Development - Improvement/Widening of National Roads - Tertiary Road Widening – Diplahan Jct-Malangas Port Rd – K1747+400 – K1747+922 Allocation : ₱ 15.00 Million Physical Target: 1.044 Lane Km Unit Cost : ₱ 14,367,816.09/Lane Km

JUSTIFICATION:

Modification is requested due to the adjusted station limits based on actual survey and the physical target was increased by 0.473 lane km (from 0.571 lane km to 1.044 lane km) in order to maximize the utilization of the allocated funds.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, Straight Line Diagram, Approved Plans and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

3.5IMM/LCA/DSS



WIN7G01030