



21 MAR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila


MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 15, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300204100039000</b> <b>Project ID: P00230012MN</b> Convergence and Special Support Program  – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones  Jct. National Highway-Brgy. Morob, in support of Bamboo Craft, Leon T. Postigo, Zamboanga del Norte			Convergence and Special Support Program  – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones  Jct. National Highway-Brgy. Morob, in support of Bamboo Craft, Leon B. Postigo, Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
<b>CW-1</b> – Const. of Concrete Road: <u>10.00</u> lane km	P 12,062,500 /lane km	P 120,625,000	<b>CW-1</b> – Const. of Concrete Road: <u>10.82</u> lane km	P 11,066,376.66 /lane km	P 119,770,066.66
			<b>CW-2</b> – ROW Acquisition: <u>2,849.78</u> sq.m	P 300/sq.m	P 854,933.34
<b>EAO</b>	-	P 4,375,000	<b>EAO</b>	-	P 4,375,000.00
<b>Total</b>		<b>P 125,000,000</b>	<b>Total</b>		<b>P 125,000,000</b>
<b>Justification:</b> The physical target <u>slightly increased</u> from 10.00 lane km. to 10.82 lane km. based on approved Program of Works. Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

