



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

21 MAR 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310106100208000</b> <b>Project ID: P00201347MN</b>  OO1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehab./Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads  Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1828 + 919 - K1830 + 079			  OO1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehab./Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads  Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1828 + 919 - K1830 + 079		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Reconstruction from paved to concrete <b>2.340</b> lane km	14,719,683.76 / lane km.	34,444,060	CW-1 – Reconstruction from paved to concrete <b>2.320</b> lane km	14,543,586.21 / lane km	33,741,120
EAO		702,940	EAO		702,940
			ROW: 468.63 sq.m.	1,499.99/sq.m.	702,940
<b>Total:</b>		<b>35,147,000</b>	<b>Total:</b>		<b>35,147,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target has a slight decrease from 2.340 lane km. to 2.320 lane km. based on actual survey/validation.</li><li>Inclusion of all design features to conform with D.O. 11 series of 2015 and the allocation/reserved payment for the Road Right of Way acquisition.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02212