

FOR

: MARK A. VILLAR

Secretary This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
	- <u>-</u>	Project D	escription		
UACS No.: 300117201970000 Project ID: P00250088MN					
Local Program:			Local Program:	÷.,	
Infrastructure Pr		/	Infrastructure Pro	Bridges – Local Roac ogram ad, Brgy. Tolosa, Zar	
Concreting of Ro Physical Target	ad, Brgy. Tolosa, Za Unit Cost	Allocation	Physical Target	,Unit Cost	Estimated Cost
CW-1: Construction of Concrete Road 0.30 Lane Km	₱ 4,950,000.00 / /Lane Km	₱ 1,485,000.00	CW-1: Construction of Concrete Road 0.18 Lane Km	₱ 8,250,000.00 ✓ /Lane Km	₱ 1,485,000.00
EAO	-	₱ 15,000.00	EAO	-	₱ 15,000.00
TOTAL		₱ 1,500,000.00	TOTAL		₱1,500,000.00
of unsu (reflect • The un	litable materials alo	<u>: by</u> 0.12 lane km fro ng the 90 lin.m. stre Plan), equivalent to 2 10 lane km for a cond	tch of the project e	ert cost.	ne or 051.05 cuin

on the approved design.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFARES. YABUT

Senior Undersecretary Undersecretary for Mindanao Regional Operations

APPROVED DISAPPROVED:

MARK A. VILLAR Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways Office of the Secretary

