

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2<sup>nd</sup> DEO to be implemented by the said District under FY2018 GAA,


As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100443000 Project ID: P00201138MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Lumbayao Br. (B00492MN) along Lanao-Pagadian-Zamboanga City Rd			Lumbayao Br. (B00492MN) along Lanao-Pagadian-Zamboanga City Rd		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Widening of Bridge: 258 square meters	₱98,379.84 /square meter	₱ 25.382 M	CW-1 – Widening of Bridge: 371.52 square meters	₱ 67,273.63 /square meter	₱24.9935M
			ROW Acquisition 1,295.00 sq.m	₱ 300/sq.m	₱ 0.3885M
EAO	-	₱ 0.518 M	EAO	-	₱ 0.518 M
Total		₱ 25.90 M	Total		₱ 25.90 M
Justification:					
➤ The physical target increased from 258 square meters to 371.52 square meters in preparation for future					
➤ Provision of Right Of Wav Acquisition for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/ DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02678