



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

03 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated April 19, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310201100145000</b> <b>Project ID: P00200588MN</b> 001: Ensure Safe and Reliable National Road System - Network Development - Road Widening – Primary Roads  Lanao-Pagadian-Zamboanga City Rd - K1724+110 - K1726+254, K1726+297 - K1726+344, K1726+609 - K1726+645, K1726+845 - K1726+945, K1727+659 - K1727+759, K1728+000 - K1728+884, K1728+897 - K1729+380, K1734+690 - K1734+790, K1734+918 - K1736+434, K1737+003 - K1737+103, K1737+500 - K1738+620			001: Ensure Safe and Reliable National Road System - Network Development – Road Widening – Primary Roads  Lanao-Pagadian-Zamboanga City Rd - K1724+110.00 – K1724+310.90, K1724+560.00 – K1726+480.00, K1728+885.97 – K1729+367.02, K1734+918.00 – K1736+403.50, K1737+500.00 – K1738+454.08		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening: 13.376 lane km	₱ 12,625,224.28 /lane-km	₱ 168,875,000	CW-1 – Road Widening: 9.97 lane km	₱ 16,925,147.80 /lane-km	₱ 168,743,723.64
			ROW 437.59 sq.m	₱ 300/sq.m	₱ 131,276.36
EAO	-	₱ 6,125,000	EAO	-	₱ 6,125,000
Total		₱ 175,000,000	Total		₱ 175,000,000

Justification:

- The station limits were adjusted to reflect the correct stationing based on the result of actual survey and to extend the road widening to the existing project funded under the FY 2017 GAA for purposes of continuity, as a result the physical target decreased from 13.376 lane km. to 9.97 lane km.
- Hauling distance of 59.00 km. from the DEO to project site also contributed to the increased cost per kilometer of the road project.
- Inclusion of Right Of Way Acquisition for smooth implementation of the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02680