

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM


FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2014 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,


As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100126000 Project ID: P00200263MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Crossing Sta. Clara - Sandayong Rd - K1806 + 368 - K1806 + 428, K1809 + 500 - K1809 + 530, K1809 + 572 - K1809 + 632, K1810 + 050 - K1810 + 097, K1810 + 164 - K1810 + 224, K1810 + 270 - K1810 + 310			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Crossing Sta. Clara - Sandayong Rd - K1806 + 360.00 - K1806 + 440.00, K1806+655.00 - K1806+680.00, K1809+520.00 - K1809+555.00, K1809+580.00 - K1809+635.00, K1810+045.00 - K1810+080.00, K1810+150.00 - K1810+220.00, K1810+220.00 - K1810+280.00, K1810+280.00 - K1810+320.00		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure: 5,985 square meters	₱ 7,040.94 /square meter	₱ 42.14 M	CW-1 –Construction of Road Slope Protection Structure: 11,070 square meters	₱ 3,748.42 /square meter	₱41.495 M
			ROW Acquisition: 2,150 sq.m	₱ 300/sq.m	₱ 0.645 M
EAO	-	₱ 0.86 M	EAO	-	₱ 0.86 M
Total		₱ 43 M	Total		₱ 43 M
Justification: ➤ The physical target increased from 5,985 square meters to 11,070 square meters to consider other sections that needs road slope protection and to maximize utilization of funds released under GAA FY 2018. ➤ Provision of Right Of Way Acquisition for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02715