



09 MAY 2018

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated April 19, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100070000 Project ID: P00220517MN OO2: Protect Lives and Properties Against Major Floods - Flood Management Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Dipolog River Basin, Dipolog City, Zamboanga del Norte			OO2: Protect Lives and Properties Against Major Floods - Flood Management Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Dipolog River Basin, Dipolog City, Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Flood Mitigation Structure: 700.00 lm	₱ 165,428.57 /lm	₱ 115,800,000	CW-1 - Construction of Flood Mitigation Structure: 479.04 lm	₱ 241,583.88 /lm	₱ 115,728,342.68
			ROW 238.86 sq.m	₱ 300/sq.m	₱ 71,657.32
EAO	-	₱ 4,200,000	EAO	-	₱ 4,200,000
Total		₱ 120,000,000	Total		₱ 120,000,000
Justification:					
<ul style="list-style-type: none">Physical target was decreased by 220.96 ln.m (from 700.00 ln.m to 479.04 ln.m) based on the approved program of work in accordance with the design parameter for flood control. The scope of work includes the furnishing and driving of structural steel sheet pile of 5 meters and has a design of rubble concrete revetment with 0.30m thick and with a height of 3.5 meters reinforced concrete slope on hand-laid rock embankment which constituted 64.00% of the total project cost and also to protect the city from flooding where densely populated and establishments are located.Inclusion of Right Of Way Acquisition for smooth implementation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02965