



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

47

May 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 06, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104227000 Project ID: P00420385MN					
OO2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction/extension of flood control structure (revetment) along Dapitan River, Tutua-Polo Section, (2+616.00 - 3+073.625), Zamboanga del Norte			Construction/extension of flood control structure (revetment) along Dapitan River, Tutua-Polo Section, (2+666.25 – 3+074.25), Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Revetment: 408.000 lineal meters (lm)	248,345.59 /lm	P 101,325,000	CW1 – Construction of Revetment: 408.000 lineal meters (lm)	237,248.78 /lm	P96,797,503.17
			ROW Acquisition: 16,048.61407 sq.m.	P 300.00 /sq.m.	P4,814,584.22
EAO	-	P 3,675,000	EAO	-	P3,387,912.61
Total:		P 105,000,000	Total:		P 105,000,000
Justification:					
<ul style="list-style-type: none">The <u>station limits</u> were adjusted to reflect the correct station limit and to <u>avoid overlapping</u> with the existing road concreting projects based on the result of actual survey.<u>Actual component cost and hauling distance</u> of 20.00 km. from the DEO to project site contributed to the decreased cost per kilometer of the road project.<u>Inclusion of Right of Way Acquisition</u> based on the result of the conducted parcellary survey to compensate affected property owners of structures/improvements, fruit bearing trees, and crops within the width and station limit of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to reasonableness of unit cost.*

DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG02971