



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

27 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services :  Network Development – Off-Carriageway Improvement including Drainage - Tertiary Shoulder Paving/Construction-Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd K 1763+ (-698) to K 1763 +(-687), K 1763+ (-660) to K 1763 +840, K 1768+ 488 to K 1769 +693, K 1751+ (-602) to K 1752 +838  Allocation - Php 91.000 Million Physical Target - 15,465.00 sq.m. Unit Cost - Php 5,884.25/sq.m.	MFO 1 – National Road Network Services :  Network Development – Off-Carriageway Improvement including Drainage - Tertiary Shoulder Paving with Drainage Improvement at Imelda -Bayog-Kumalarang-Lapuyan-Margosatubig Road, <b>Zamboanga Sibugay 1st DEO</b> K 1763+ (-698) to K 1763 +(-687), K 1763+ (-660) to K 1763 +840, K 1768+ 488 to K 1769 +693, K 1751+ (-602) to K 1752 +838, <b>K 1764+028 to K 1768+488,</b> <b>K 1772+917 to K 1773+969,</b> <b>K 1752+838 to K 1754+800</b> Allocation - Php 91.000 Million Physical Target - 12,630.00 ln.m/18,945.00 sq.m Unit Cost - Php 4,803.38/sq.m.

**JUSTIFICATION:**

The modification of this project is requested due to the following reasons:

- 1.) The physical target has increased by 3,480.00 square meters (from 15,465 square meters to 18,945 square meters) due to minimal cost of Earthworks which is only 3.29% of the total project cost.
- 2.) The station limits are adjusted based on the results actual field survey.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01110