



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 – Maintenance and Construction Services of Other Infrastructures :	MFO 3 – Maintenance and Construction Services of Other Infrastructures :
Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared tourism Destinations – to declared Tourism Destinations	Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared tourism Destinations – to declared Tourism Destinations
Construction of Concrete Road - Jct. Tagasilay along MCLL Highway Tagasilay-Vitali Section Leading to Merloquet Falls, Vitali, Zamboanga City	Road Upgrading (Gravel to Concrete) of Jct. Tagasilay along MCLL Highway - Tagasilay-Vitali Section Leading to Merloquet Falls, Vitali, Zamboanga City Sta.009+930.00-Sta. 012+842.64 Exception 17.18 In.m.-Existing Spillway (Sta.010+534.64-Sta. 010+551.82 =17.18 In.m.) Sta. 008+ 510.00 - Sta.009 + 500 =0.990 km.
Allocation - Php 150.000 Million	Allocation -
Physical Target - 7.820 Lane Km	Php 150.000 M (Total)
Unit Cost - Php 19,181,585.68/lane km	Physical Target -
	7.771 Lane Km (Road Concreting)
	Unit Cost -
	Php 19,302,535.07/lane km (Road Concreting)

JUSTIFICATION:

The modification of this project is requested due to the following reasons:

- 1.) The actual station limits were not provided in the General Appropriations Act (GAA), thus specified.
- 2.) The physical target slightly decreased from 7.820 lane km. to 7.771 lane km. due to cost of Earthworks which constituted 24.78 % and inclusion of Drainage and Slope Protection Structures of 6.56% of the total project cost.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.


In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01506