



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 3rd District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100198000 Project ID: P00221251MN 002- Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Extension of Flood Control Structure (Revetment) along Dipolog River, Dapdap Bridge, Labrador Section including RROW along Polanco-Macleodes National Road, Zamboanga del Norte			002- Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Extension of Flood Control Structure (Revetment) along Dipolog River, Dapdap Bridge, Labrador Section including RROW along Polanco-Macleodes National Road, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Flood Mitigation Structure: 248 l.m.	233,467.74/l.m.	57,900,000	CW-1 – Construction of Flood Mitigation Structure: 273.20 l.m.	210,560.03/l.m.	57,525,000
EAO		2,100,000	EAO		2,100,000
			ROW: 200 sq.m.	1,500.00/sq.m.	300,000
			Soil Exploration: 1 borehole	75,000/borehole	75,000
Total:		60,000,000	Total:		60,000,000
Justification: <ul style="list-style-type: none">To specify the station limit of the project since the same was not provided for in the GAA.The physical target increased from 248 lm. to 273.20 lm. to extend the revetment with steel sheet piles to the unprotected slope to ensure stability.The allocation/reserved payment for the Road Right of Way acquisition and Soil Exploration which was not provided for in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL T. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 NDJC/ACF/RCY



WIN8C02222