



07 MAY 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 320101102150000</b> <b>Project ID: P00221868MN</b>					
OO-2 : Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System			OO-2 : Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System		
Construction of Flood Control Structure along Sibulao River at Sibulao Section, (Including Right of Way Acquisition), Zamboanga City			Construction of Flood Control Structure along Sibulao River at Sibulao Section, (Including Right of Way Acquisition), Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
<b>CW-1:</b> Construction of Flood Mitigation Structure  416.00 l.m.	₱ 117,788.46 /l.m.	₱ 49,000,000.00	<b>CW-1:</b> Construction of Flood Mitigation Structure  915.00 l.m.	₱ 52,732.24 /l.m.	₱ 48,250,000.00
			ROW 740.00 sq.m.	₱ 1,013.51 /sq.m.	₱ 750,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
TOTAL		₱ 50,000,000.00	TOTAL		₱ 50,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in physical target from 416.00 l.m. to 915.00 l.m. due to change in design wherein steel sheet piles with high unit cost was originally considered.</li><li>Based on Actual Survey/Validation the project requires to lengthen in order to address problems/risk cause by flooding resulting to maximize the utilization of funds.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL A. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

