



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 23, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 31, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer BEN ALDEN R. SERNA**, Agusan del Sur 2nd DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101107178000 Project ID: P00522270MN					
002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Improvement/Rehabilitation of Adlayan Riverbank, Sta. 0+000 - Sta. 0+120, San Francisco, Agusan del Sur			Improvement/Rehabilitation of Adlayan RiverBank, Sta.0+000.00 - Sta. 0+055.00, San Francisco, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Flood Control Structure: 55.0 lm	₱ 178,181.82/ lm	₱ 9,800,000.00	CW1- Rehabilitation / Major Repair of Flood Control Structure: 55.0 lm	₱ 178,181.82/ lm	₱ 9,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Correction of the physical station limit in order to conform with the physical target based on the published Annual Infrastructure Program (AIP).</li><li>The considerable amount of the unit cost is due to the usage of <u>steel sheet piles</u> based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li><li>Physical target and unit cost remain the same.</li><li>Please see attached Certificate of Reasonableness of Unit Cost signed by the District Engineer and Regional Director.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1E02517