



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XIII-074
Project ID:	P00509865MN

July 5, 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 01 June 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO, Surigao del Norte 2nd District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109100733000</b> <b>Project ID: P00509865MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Quezon-Mapawa-Capalayan-Espina-Navarro Rd – K1133 + 360 - K1133 + 428			Quezon-Mapawa-Capalayan-Espina-Navarro Rd – <b>K1134+300 – K1134+590, K1134+700 – K1134+860</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure / 0.000 sq.m.	P 0/ sq.m.	P 44,100,000	CW1- Construction of Road Slope Protection Structure / <b>2,946.50</b> sq.m.	<b>P 14,966.91/</b> sq.m.	<b>P 44,100,000</b>
EAO	–	P 900,000	EAO	–	P 900,000
<b>Total:</b>		<b>P 45,000,000</b>	<b>Total:</b>		<b>P 45,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Quantified physical target based on approved Program of Works (POW) and Design Plans.</li><li>Adjustment of Station Limits from K1133 + 360 - K1133 + 428 to K1134+300 – K1134+590, K1134+700 – K1134+860 to utilize funds on sections needing road slope protection structure, due to the double funding with Project ID – P00502023MN, Project Name- Quezon-Mapawa-Capalayan-Espina-Navarro Rd – K1133+360 – K1133+428.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. BIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

