



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

OK

27 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 14 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services : Network Development – Construction of By-Passes/Diversion Roads, Including ROW Construction of Concrete Road - Construction of Jct. Nat'l. Highway R.T. Lim - Jct. Nat'l. Highway Siocon Road, (Surabay-San Fernandino), Zamboanga Sibugay Allocation - Php 250.000 Million Physical Target - 8.960 Lane Km Unit Cost - Php 27,901,785.71/lane km	MFO 1 – National Road Network Services : Network Development – Construction of By-Passes/Diversion Roads, Including ROW Construction of Bypasses/Diversion Roads Including ROW at Jct. Nat'l. Highway R.T. Lim - Jct. Nat'l. Highway Siocon Road, (Surabay-San Fernandino), Zamboanga Sibugay 2nd DEO K1827+600 - K1835 +800 <u>Allocation</u> - Php 250.000 M (Total) Php 240,000,000.00 (Road Concreting) Php 10,000,000.00 (ROW Acquisition) <u>Physical Target</u> - 16.400 lane km (Road Concreting) 33,333.33 sq.m. (ROW Acquisition) <u>Unit Cost</u> - Php 14,634,146.34/lane km (Road Concreting) Php 300.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

The modification is requested **to specify the exact/correct station limits**. Due to minimal cost of Earthworks which is only 18.41% (P42,173,267.64) of the total project cost, the physical target has increase by **7.44 lane km. (from 8.96 lane km to 16.4 lane km)** to **maximize the utilization of fund** based on actual field requirements.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON
Assistant Secretary
For Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge