



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

1X-14

May 06, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 09, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100476000 Project ID: P00400316MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Pagadian City - Zamboanga City Rd - K1720 + 250 - K1723 + 200			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Pagadian City - Zamboanga City Rd - K1720 + 250 - K1723 + 200		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening: 5.90 lane-km	₱15,143,630.51 /lane-km	₱ 89,347,420	CW1 – Road Widening: 5.90 lane-km	₱15,731,314.13 /lane-km <i>₱ 31.4 M/k</i>	₱92,814,753.37
ROW Acquisition: 40,070.00 sq.m.	₱ 300.00 /sq.m.	₱ 12,021,000	ROW Acquisition: 28,485.76753 sq.m.	₱ 300.00 /sq.m.	₱8,545,730.26
EAO	-	₱ 3,240,580	EAO	-	₱3,248,516.37
Total:		₱ 104,609,000	Total:		₱ 104,609,000
Justification: <ul style="list-style-type: none"><li>Inclusion of drainage and slope protection structure to protect the road from scouring, and miscellaneous structures such as separation geotextile and reflectorized pavement markings. Thus, the increase in unit cost.</li><li>The area of the affected lots was reduced based on the actual parcelary survey, hence, the reduction in the area of ROW Acquisition.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 ITM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG03175