



21 MAR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 15, 2018 of Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100197000 Project ID: P00221250MN OO2: Protect Lives and Properties Against Major Floods Flood Management Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua-Polo Section including RROW along Dipolog-Oroquieta Road, Dapitan City, Zamboanga del Norte			OO2: Protect Lives and Properties Against Major Floods Flood Management Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua-Polo Section including RROW along Dipolog-Oroquieta Road, Dapitan City, Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Flood Mitigation Structure: <u>367.0</u> ln.m	₱ 289,237.06 /ln.m	₱ 106,150,000	CW-1 - Construction of Flood Mitigation Structure: <u>690.0</u> ln.m	₱ 150,539.78 /ln.m	₱ 103,872,446.44
			CW-2 ROW <u>7,591.85</u> sq.m	₱ 300/sq.m	₱ 2,277,553.56
EAO	-	₱ 3,850,000	EAO	-	₱ 3,850,000.00
Total		₱ 110,000,000	Total		₱ 110,000,000
Justification: Physical target increased based on the result of the actual survey and the materials used for slope protection as reflected in the approved Plan and Program of Works. <u>Inclusion of Right Of Way Acquisition</u> for smooth implementation of the project since same was not considered in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL V. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02215