



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

21 MAR 2018


MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr.** of DPWH-IX, favorably endorsing the request for the Project Modification of Zamboanga del Norte 3<sup>rd</sup> District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 3), to wit:


As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101102160000</b> <b>Project ID: P00220565MN</b>					
<b>002-Protect Lives and Properties Against Major Floods- Flood Management Program</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems –			<b>002-Protect Lives and Properties Against Major Floods- Flood Management Program</b> Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems –		
Construction of Flood Control Structure, De Venta Perla (Polanco side), Including RROW, Zamboanga del Norte			Construction of Flood Control Structure, De Venta Perla, (Polanco Side) including RROW, Zamboanga del Norte		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Flood Mitigation Structure: 275 l.m.	106,909.09/l.m.	29,400,000	CW-1 – Construction of Flood Mitigation Structure: 140.40 l.m.	204,594.02/l.m.	28,725,000
EAO		600,000	EAO		600,000
			ROW: 400 sq.m.	1,500.00/sq.m.	600,000
			Soil Exploration: 1 borehole	75,000/borehole	75,000
<b>Total:</b>		<b>30,000,000</b>	<b>Total:</b>		<b>30,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>The physical target decreased from 275 lm. to 140.40 lm. due to the provision of 6 meters steel sheet piles and reinforced concrete revetment with a height of 11.20 meters to ensure stability.</li><li>The allocation/reserved payment for the Road Right of Way acquisition and Soil Exploration which were not provided for in the GAA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02237